PROJECT TIMELINE

 PROJECT TITLE
 Name Jeff
 PROJECT MEMBERS
 Cijie X., Joey W., William A., Tianqi W., Ricky W., Yuezhou B.

 PROJECT MANAGER
 Yuezhou B
 DATE
 10/10/18

 D = Done, S = Started, O = Overdue
 D = Done, S = Started, O = Overdue

PHASE		DETAILS	October													November					December						
	PROJECT WEEK:		10 11		12	13	14		17	18	19	20 :	21 22 23	3 24 25 26	27 28	29 30 31											
1	Project Conception and Initiation	- Github Repo Creation, Members Added, Roles Assigned - UI Initial Meetup - Project Timeline	D with Everyor		Fianqi, Yuezhou																						
		- Project Timeline - Created Pages for Wiki		D With Yuezh		D with Tiangi																					
		- Glossary										S with Ricky															
		- Use Cases					S with William, Jo	ey																			
		- UI made with Balsamiq					S with Tianqi, Ciji	ie																			
		- Revised Use Cases									S with Everyone																
		- UI and Usercase Review						D with 1	Tianqi, Cijie, Ricky,	Yuezhou																	
	Use Case Creation	- Scope and Goal Setting - Budget																			-						
		- Budget - Work Breakdown Schedule															-										
		- Gantt Chart																									
		- Communication Plan																									
		- Risk Management																									
	Project Launch & Execution	- Status and Tracking																									
		- KPIs																									
		- Quality																									
		- Forecasts																									
	Project Performance & Control	- Objective Execution																									
		- Quality Deliverables																									
		- Effort and Cost Tracking																									
		- Performance																					\perp				
	Project Close	- Postmortem																									
		- Project Punchlist																									
		- Report																									